COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 06/28/2006

ESTIMATE SUMMARY 16:09:52
CONTID: C15148 ESTIMATE NO: 0002 PROG SPEC YR:2002
PCN: 15148-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 27.5 DAYS TIME ALLOW: 100 WORK DAYS
US 24 Peyton Intersection Impr PERCENT TIME: 27.50 ORIG TIME ALLOW: 100 WORK DAYS
PROJECT NO: SHE 0243-071
US 24 Peyton Intersection Impr
NAME OF ROAD: 24
PROJECT COUNTIES: EL PASO
CONTRACTOR:
SCHMIDT CONSTRUCTION COMPANY PAY PERIOD ENDING 06/23/2006 DATE TIME STARTED 04/14/2006
2635 DELTA DRIVE DATE LET 03/02/2006 DATE WORK BEGAN
DATE AWARDED 03/22/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 04/10/2006 DATE ACCEPTED
COLORADO SPRINGS CO 80910 719-392-4207 DATE NOTICE TO PROCEED 04/14/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,578,342.47 PARTICIPATING $ 381,904.88 $ 212,491.28
AWARD PROJECT AMT: ¢  1,395,084.77 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 24.20% TOTAL EARNINGS 381,904.88 212,491.28
FUNDS AVAILABLE: $ 1,196,437.59 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 381,904.88 212,491.28
TOTAL CLAIMS: $ 0.00 RETAINAGE -5,101.27 -3,082.82
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 376,803.61 209,408.46
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 376,803.61 209,408.46
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 209,408.46

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 201-00000
0010 202-00010
0015 202-00035
0020 202-00037
0025 202-00090
0030 202-00220
0035 202-00240
0040 202-00250
0045 202-00810
0050 202-01000
0055 202-01130

C15148
15148-BID

SHE 0243-071

ITEM
DESCRIPTION

CLEARING AND GRUBBING

REMOVAL OF TREE

*REMOVAL OF PIPE

*REMOVAL OF END SECTION

*REMOVAL OF DELINEATOR

*REMOVAL OF ASPHALT MAT

*REMOVAL OF ASPHALT MAT (PLANING)

*REMOVAL OF PAVEMENT MARKING

*REMOVAL OF GROUND SIGN

*REMOVAL OF FENCE

*REMOVAL OF GUARDRAIL TYPE 3

ESTIMATE NO:

COLORADO DEPARTMENT OF TRANSPORTATION

0002

CURRENT
QUANTITY/
UNITS
UNIT PRICE

1.000
LS

17,000.00000

9.000
EACH

700.00000

207.000
LF

42.00000

4.000
EACH

545.00000

50.000
EACH

18.00000

2,668.000
SY

7.00000

827.000
SY

9.50000

2,934.000
SF

3.00000

25.000
EACH

54.00000

3,843.000
LF

1.00000

450.000
LF

6.35000

PREV QTY/

QTY THIS PERIOD

QTY TO DATE

0.000

7.000
2.000

37.000
109.000

146.000

0.000
0.000

11.000

11.000

124.000
0.000
124.000

75.720

75.720

0.000
0.000

20.000
0.000
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3,450.000

0.000
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ESTIMATE RUN 06/28/2006

AMOUNT
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16:09:52

CUMULATIVE
AMOUNT

12,750.

6,300.

6,132.
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PCN: 15148-BID ESTIMATE RUN 06/28/2006
PROJECT : SHE 0243-071 ESTIMATE NO: 0002 16:09:52
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-01300 *REMOVAL OF END ANCHORAGE 2.000 0.000
EACH 0.000 0.00
398.00000 0.000 0.00
0065 203-00010 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 14,910.000 0.000
cY 8,029.870 119,243.57
14.85000 8,029.870 119,243.57
0070 203-00100 MUCK EXCAVATION 1,000.000 0.000
cYy 0.000 0.00
21.05000 0.000 0.00
0075 203-01100 PROOF ROLLING 20.000 0.000
HOUR 0.000 0.00
78.00000 0.000 0.00
0080 203-01500 BLADING 20.000 0.000
HOUR 1.000 104.00
104.00000 1.000 104.00
0085 203-01550 DOZING 20.000 0.000
HOUR 0.000 0.00
119.00000 0.000 0.00
0090 203-01597 *POTHOLING 20.000 9.000
HOUR 6.000 1,266.00
211.00000 15.000 3,165.00
0095 207-00205 TOPSOIL 2,415.000 0.000
cY 0.000 0.00
12.18000 0.000 0.00
0100 207-00305 WETLAND TOPSOIL 1,614.000 0.000
cYy 0.000 0.00
13.75000 0.000 0.00
0105 208-00005 *EROSION LOG 320.000 0.000
LF 20.000 145.00
7.25000 20.000 145.00
0110 208-00020 *SILT FENCE 9,084.000 0.000
LF 3,267.000 4,410.45
1.35000 3,267.000 4,410.45
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PCN: 15148-BID ESTIMATE RUN 06/28/2006
PROJECT: SHE 0243-071 ESTIMATE NO: 0002 16:09:52
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 0.000
EACH 0.000 0.00
4,000.00000 0.000 0.00
0120 208-00070 STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000
EACH 0.000 0.00
3,600.00000 0.000 0.00
0125 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
LS 0.000 0.00
2,600.00000 0.000 0.00
0130 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.000
LS 0.200 350.00
1,750.00000 0.200 350.00
0135 212-00006 *SEEDING (NATIVE) 4.500 0.000
ACRE 0.000 0.00
630.00000 0.000 0.00
0140 212-00028 *SEEDING (WETLANDS) 1.000 0.000
ACRE 0.000 0.00
1,135.00000 0.000 0.00
0145 213-00002 *MULCHING (WEED FREE HAY) 5.500 0.000
ACRE 0.000 0.00
540.00000 0.000 0.00
0150 213-00061 *MULCH TACKIFIER 1,344.000 0.000
1B 0.000 0.00
1.80000 0.000 0.00
0155 214-00215 *DECIDUOUS TREE (1.5 INCH CALIPER) 9.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0160 214-00310 *DECIDUOUS SHRUB (1 GALLON CONTAINER) 18.000 0.000
EACH 0.000 0.00
46.00000 0.000 0.00
0165 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 248.000 0.000
sy 0.000 0.00

2.18000 0.000 0.00
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PCN: 15148-BID ESTIMATE RUN 06/28/2006
PROJECT: SHE 0243-071 ESTIMATE NO: 0002 16:09:52

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 304-06000 AGGREGATE BASE COURSE (CLASS 6) 555.000 0.000
TON 0.000 0.00
24.00000 0.000 0.00
0175 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 120.800 39.600
TON 81.200 11,774.00
145.00000 120.800 17,516.00
0180 403-33841 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 8,545.000 0.000
TON 0.000 0.00
59.95000 0.000 0.00
0185 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 6,377.000 0.000
GAL 10.000 14.00
1.40000 10.000 14.00
0190 506-00209 *RIPRAP (9 INCH) 18.000 0.000
cy 0.000 0.00
134.00000 0.000 0.00
0195 506-00212 *RIPRAP (12 INCH) 48.000 0.000
cY 0.000 0.00
111.00000 0.000 0.00
0200 603-01245 *24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 98.000 98.000
LF 0.000 0.00
125.00000 98.000 12,250.00
0205 603-01305 *30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 234.000 234.000
LF 0.000 0.00
145.00000 234.000 33,930.00
0210 603-05024 *24 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
1,114.00000 1.000 1,114.00
0215 603-05030 *30 INCH REINFORCED CONCRETE END SECTION 4.000 4.000
EACH 0.000 0.00
1,423.00000 4.000 5,692.00
0220 603-10180 *18 INCH CORRUGATED STEEL PIPE 34.000 34.000
LF 0.000 0.00
57.00000 34.000 1,938.00
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PCN: 15148-BID ESTIMATE RUN 06/28/2006
PROJECT: SHE 0243-071 ESTIMATE NO: 0002 16:09:52
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 603-10240 *24 INCH CORRUGATED STEEL PIPE 109.000 0.000
LF 109.000 10,791.00
99.00000 109.000 10,791.00
0230 603-30018 *18 INCH STEEL END SECTION 2.000 2.000
EACH 0.000 0.00
500.00000 2.000 1,000.00
0235 603-30024 *24 INCH STEEL END SECTION 2.000 0.000
EACH 0.000 0.00
745.00000 0.000 0.00
0240 604-00305 INLET TYPE C (5 FOOT) 1.000 0.000
EACH 0.000 0.00
4,800.00000 0.000 0.00
0245 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 287.500 0.000
LF 0.000 0.00
20.83000 0.000 0.00
0250 606-02005 *END ANCHORAGE (FLARED) 2.000 0.000
EACH 0.000 0.00
3,978.00000 0.000 0.00
0255 607-00005 *END POST 8.000 6.000
EACH 0.000 0.00
223.00000 6.000 1,338.00
0260 607-00010 *CORNER AND LINE BRACE POST 11.000 11.000
EACH 0.000 0.00
247.00000 11.000 2,717.00
0265 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 3,411.000 3,392.000
LF 0.000 0.00
1.45000 3,392.000 4,918.40
0270 607-11525 *FENCE (PLASTIC) 3,280.000 0.000
LF 3,257.000 5,699.75
1.75000 3,257.000 5,699.75
0275 609-20010 CURB TYPE 2 (SECTION B) 590.000 0.000
LF 0.000 0.00

24.15000 0.000 0.00
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PCN: 15148-BID ESTIMATE RUN 06/28/2006
PROJECT: SHE 0243-071 ESTIMATE NO: 0002 16:09:52
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 612-00001 *DELINEATOR (TYPE I) 42.000 0.000
EACH 0.000 0.00
31.35000 0.000 0.00
0285 612-00002 *DELINEATOR (TYPE II) 67.000 0.000
EACH 0.000 0.00
29.75000 0.000 0.00
0290 612-00003 *DELINEATOR (TYPE III) 9.000 0.000
EACH 0.000 0.00
76.00000 0.000 0.00
0295 614-00011 *SIGN PANEL (CLASS I) 101.000 0.000
SF 0.000 0.00
26.35000 0.000 0.00
0300 614-00012 *SIGN PANEL (CLASS II) 222.500 0.000
SF 0.000 0.00
35.00000 0.000 0.00
0305 614-01503 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST AND SOCKET) 11.000 0.000
EACH 0.000 0.00
270.00000 0.000 0.00
0310 614-01588 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 21.000 0.000
80) (SLIPBASE)
EACH 0.000 0.00
420.00000 0.000 0.00
0315 614-80385 RUMBLE STRIP 3,024.000 0.000
LF 0.000 0.00
3.35000 0.000 0.00
0320 625-00000 *CONSTRUCTION SURVEYING 1.000 0.220
LS 0.300 7,500.00
25,000.00000 0.520 13,000.00
0321 900-00006 ADDED ITEM (DOLLAR)/ EXTRA SURVEYING CMO # 3 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0325 626-00000 *MOBILIZATION 1.000 0.500
LS 0.100 6,970.00

69,700.00000 0.600 41,820.00
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PCN: 15148-BID ESTIMATE RUN 06/28/2006
PROJECT: SHE 0243-071 ESTIMATE NO: 0002 16:09:52
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0330 627-00005 *EPOXY PAVEMENT MARKING 113.000 0.000
GAL 0.000 0.00
114.00000 0.000 0.00
0335 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 82.000 0.000
GAL 0.000 0.00
70.00000 0.000 0.00
0340 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 276.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
28.75000 0.000 0.00
0345 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 72.000 0.000
LINE)
SF 0.000 0.00
35.75000 0.000 0.00
0350 630-00000 *FLAGGING 505.500 101.000
HOUR 404.500 9,465.30
23.40000 505.500 11,828.70
0355 630-00007 *TRAFFIC CONTROL INSPECTION 45.000 4.000
DAY 13.000 1,001.00
77.00000 17.000 1,309.00
0360 630-00012 *TRAFFIC CONTROL MANAGEMENT 100.000 11.000
DAY 22.000 11,000.00
500.00000 33.000 16,500.00
0365 630-80001 *FLASHING BEACON (PORTABLE) 2.000 1.000
EACH 0.000 0.00
715.00000 1.000 715.00
0370 630-80337 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 6.000 1.000
EACH 0.000 0.00
128.00000 1.000 128.00
0375 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 43.000 7.500
EACH 1.500 25.50
17.00000 9.000 153.00
0380 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 42.000 16.000
EACH 1.500 34.50

23.00000 17.500 402.50
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PCN: 15148-BID ESTIMATE RUN 06/28/2006
PROJECT: SHE 0243-071 ESTIMATE NO: 0002 16:09:52
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0385 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 15.000 0.000
SF 0.890 29.37
33.00000 0.890 29.37
0390 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.000 0.00
8,000.00000 1.000 8,000.00
0395 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 0.000
TYPE)
EACH 0.000 0.00
716.00000 0.000 0.00
0400 630-80360 *DRUM CHANNELIZING DEVICE 250.000 50.000
EACH 37.500 487.50
13.00000 87.500 1,137.50
0405 630-80370 *CONCRETE BARRIER (TEMPORARY) 500.000 85.000
LF 60.000 2,535.00
42.25000 145.000 6,126.25
0410 630-80380 *TRAFFIC CONE 100.000 43.500
EACH 0.000 0.00
14.30000 43.500 622.05
0415 630-80384 *TUBULAR MARKER 18.000 0.000
EACH 0.000 0.00
73.00000 0.000 0.00
0420 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 2.000 0.000
EACH 0.000 0.00
1,400.00000 0.000 0.00
0425 700-70010 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0430 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 11,200.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0435 700-70021 F/A ON-THE-JOB TRAINEE 600.000 0.000
HOUR 0.000 0.00

1.00000 0.000 0.00
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PCN: 15148-BID ESTIMATE RUN 06/28/2006
PROJECT: SHE 0243-071 ESTIMATE NO: 0002 16:09:52
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0440 700-70022 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0445 700-70025 F/A QUALITY INCENTIVE PAYMENT 19,300.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0450 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0455 700-70034 F/A SURFACE COURSE MAINTENANCE 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0460 700-70035 F/A SURVEYING 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0465 700-70100 F/A RELOCATE UTILITIES 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0470 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 1,556,042.47 $ 212,491.285 359,604.88

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0475 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
12,000.00000 1.000 12,000.00
0480 620-00011 FIELD LABORATORY (CLASS 1) 1.000 1.000
EACH 0.000 0.00
9,200.00000 1.000 9,200.00
0485 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,100.00000 1.000 1,100.00
CAT 0400 CURRENT AMT $ 22,300.00 $ 0.00$ 22,300.00

PROJECT TOTAL CURRENT AMT § 1,578,342.47 $ 212,491.28 % 381,904.88



